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AIR

COCHSTEDT Construction Site : Situation as at 12th August 1958

25X1

Appendixs Attached at Appendix "A" is a scale plan
showing the approximate lay-out of the main
features of the site as at 12th August 1958.

Concrete strip under construction

1. Carrent activity on the COCHSTEDT construction site is mainly
concerned with the laying of a 25 - 30 m. wide concrete strip, parallel
and approximotely 50 m. to the south of the !'drainage! pipe lide already
laid. By the 12th August this strip was about 700 metres long and was
being extended both westwards and eastwardsl

2. Tle concrete is being laid to a thickness of 25 cm., on a 15 - 20 om.
hick foundation of coarsc ballast with a thin separating layer of finer
ballast. No tarred paper is being used although stocks are present on the
site.

3. The contractors have set up clectric lights on tall posts spaced
approximately every 50 m. along the northern side of %the concrete strip now
being laid. As on the 12th August these posts did not extend eastwards
beyond the existing limit of the concrete already laid; westwards, however,

they extend for about 500 m. beyond the concrete already laid, e

at right angles in a southerly direction for approximately 200 mq 25X1
4. Preparation for the laying of this concrete included the levelling

of a strip approximately 100 m. wide; the concrete has been laid slightlwv

to the norhbﬁpfﬁ.ﬂjL]of this strip, leaving a levellod arca about 25X1
30 m. wide to the north, and a similar area about 40 - 45 m. wide to the

south.

Extension of narrow guage railway

5. The narrow guage railway has been extended to the south-east so
as to run alongside the new concrete strip for a distance of some 300
metres. It is proposed to extend this both eastwards and westwards, but
this is held up temporarily owing to lack of platelayers on the site.

Excavetion for fuel dépot

6. Adjacent b the main East-West roag serving the site from HAKEL-
FORST, an area approximately 40 x 40 m. has been excavated to a depth of
about 5 m. Somi-underground fuel tanks ard to be installed. The exact
location relative to the other features on the site is shown in Appendix
|lA1I o
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Road construction

| 25X1
% T. The concrete road running south at right angles from the

mein road serving the site from HAKELFORST has been extended as far
| as the new 25 - 30 m. concrete strip now under construction. It
’ ¢rosses the narrow guage railway by means of a level crossing.

8. Towards the end of July another concrete road was completed
and brought into usc; this leaves the main road serving the site from
HAKELFORST, in s southerly direction, at a point about 1200 m. from

HAKELFORST | | This road is used
- bpinging sravel to the site from a gravel pit just west of GROSS
BORNECKE‘ ‘
25X1
New surface construction.
9. A short way to the East of the fuel depot excavation, a First

Aid shod and another shed providing emenitics for the labourers have
becn crected. Purther East, in the area of the main domestic site, a
new 2 storey brick built dwelling house has been completed (for exact
locations, sec Appendix "A").

10. Aircraft hengars are to be build along the north side of the
25 - 30 m. wide concrete strip now under construction. 25X

cguipment.

now on the site consists of:-

o]

(i)  five brigades (100 men) of German prism{::::::::]hhese 25X1
are employed on concrete laying work, and also on the
local farmss

1"
(ii) about 200 - 300 men from the BAU UNION SUD end STRASSENBAU
HALLE; these firms provide all the operating personnel 25X1

for the narrow guage railway dumpers,
cxcavators ete. (except the levellers and graders) and the
‘ ‘concrete laying.
\ 25X1

iii
Eiii§ a SovietLIAAAIIJunit of up to 40 men who operate and main-
tain the levellers and graders.

12, The Soviet military [:;::::;::;;::unit previously on the site 25X1
is no longer there. While on the sife they did generaltgggggggggjwork,

mainly concerned with earth removal for the foundations of huts and tentig

accommodation.

13, No S.A.F. personnel are currently to be seen on the sitec.
1

14. The BAU UNTON SUB have on the site one large wide-tracked

excavator and about 10 smaller wheeled excavators; two tracked cxcavators
have recently been shipped away from the site to the Schwarge Pumpe project.

Supplies to the Site

15. Materials recently supplied to the site include one 15-ton

SFepry 51
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X cistern of diesel oil on lst August, delivered to the Soviet

| uantities of coal hrickettes, and coils of 6 - 8 mm. 25X1
| dismoter wire rod, to BAU UNION SUD; ond 35 tons of artificial

| fertiliser, delivered to the Soviet

25X1

25X1
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